COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2016

ESTI MATE SUMVARY 14: 56: 44
CONTI D C19565 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19565- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI ME ALLOW 120 WORK DAYS
PONERS( SH21) W DENI NG FOUNTAI N TO PLATTE PERCENT TI ME: 39.17 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. STMD21A- 003
PONERS( SH21) W DENI NG FOUNTAI N
NAVE OF ROAD: SH21 Powers Bl vd.
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 06/ 20/ 2016 DATE TI ME STARTED 03/01/2016
7353 S. EAGLE STREET DATE LET 11/ 12/ 2015 DATE WORK BEGAN
DATE AWARDED 12/ 02/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 22/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,304, 736.50 PARTI Cl PATING $ 1,035, 837. 16 $ 260, 597. 30
AWARD PRQJECT AMT: $ 4,784, 364.50 NONPARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 19. 53% TOTAL EARNI NGS 1, 035, 837. 16 260, 597. 30
FUNDS AVAI LABLE: $  4,268,899.34 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 035, 837. 16 260, 597. 30
TOTAL CLAI NB: $ 0.00 RETAI NAGE -24,560. 31 -7,817.91
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,011, 276. 85 252, 779. 39
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,011, 276. 85 252, 779. 39
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 252, 779. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19565

PCN: 19565- BI D

PRQJECT: STMD21A- 003

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00027

Renoval of Riprap

0020 202-00035

Renoval of Pipe

0025 202-00037

Renoval of End Section

0030 202-00045

0035 202-00090

*Renoval of Delineator

0040 202-00190

0045 202-00203

Renoval of Curb and Cutter

0050 202-00210

Renoval of Concrete Pavenent

0055 202-00220 Renoval of Asphalt Mat

*Renoval of Electrical Equiprent

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
85, 000. 00000
14. 000
EACH
250. 00000
230. 000
SY
12. 50000
113. 000
LF
25. 00000
6. 000
EACH
200. 00000
2, 340. 000
LF
2.50000
12. 000
EACH
5. 00000
460. 000
SY
6. 00000
1, 554. 000
LF
8. 00000
2,244.000
SY
15. 00000
14, 288. 000
SY

3. 20000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

14. 000
0. 000
14. 000

79. 000
0. 000
79. 000

0. 000
8. 000
8. 000

=

000

=

000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

134. 670
911. 000
1, 045. 670

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 20/ 2016

14: 56: 44
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
9, 350. 00
0. 00
3, 500. 00
0. 00
987. 50
200. 00
200. 00
200. 00
400. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
13, 665. 00
15, 685. 05
0. 00
0. 00



CONTI D C19565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19565- Bl D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 059. 000 0. 000
SY 0. 000 0. 00
2.60000 0. 000 0. 00
0065 202-00250 Renoval of Pavement Marking 9, 066. 000 0. 000
SF 0. 000 0. 00
2.10000 0. 000 0. 00
0070 202-00705 *Removal of Light Standard Foundation 13. 000 11. 000
EACH 1. 000 370. 00
370. 00000 12. 000 4, 440. 00
0075 202-00810 *Renoval of G ound Sign 29. 000 6. 000
EACH 0. 000 0. 00
52. 00000 6. 000 312. 00
0080 202-00821 *Renoval of Sign Panel 12. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0085 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
9, 300. 00000 0. 000 0. 00
0090 202- 01300 Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 202- 04002 G ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0100 203- 00060 *Enbankment Material (Conplete In Place) 19, 060. 000 6, 395. 000
CY 0. 000 0. 00
12. 50000 6, 395. 000 79, 937.50
0105 203-01500 Bl adi ng 60. 000 14. 000
HOUR 3. 000 465. 00
155. 00000 17. 000 2,635.00
0110 203-01550 Dozi ng 60. 000 16. 000
HOUR 4.000 640. 00
160. 00000 20. 000 3, 200. 00



CONTI D C19565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19565- BI D ESTI MATE RUN 06/ 20/ 2016
PRQIECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 203-01597 *Pot hol i ng 100. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0120 206- 00000 Structure Excavation 27.000 23. 000
CY 4. 000 80. 00
20. 00000 27.000 540. 00
0125 206- 00200 Structure Backfill (dass 2) 71. 000 6. 700
CY 14. 000 175. 00
12. 50000 20. 700 258. 75
0130 207-00205 Topsoi | 14, 800. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
0135 208- 00005 *Er osi on Log 312. 000 140. 000
LF 0. 000 0. 00
4. 20000 140. 000 588. 00
0140 208-00021 *Silt Fence (Reinforced) 10, 886. 000 6, 306. 000
LF 1, 891. 000 3,592.90
1. 90000 8,197. 000 15, 574. 30
0145 208-00041 Rock Check Dam 140. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0150 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0155 208- 00050 *StormDrain Inlet Protection 18. 000 3. 000
EACH 0. 000 0. 00
160. 00000 3. 000 480. 00
0160 208-00070 Vehi cl e Tracki ng Pad 8. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0165 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 9. 000 360. 00
40. 00000 9. 000 360. 00



CONTI D C19565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19565- Bl D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 7.000 525. 00
75. 00000 7.000 525. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0180 208- 00205 Erosi on Control Supervisor 200. 000 20. 000
HOUR 14. 000 490. 00
35. 00000 34. 000 1, 190. 00
0185 210-00750 *Reset Light Standard 12. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0190 210-00760 *Reset Lunminaire 12. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0195 210-00810 *Reset Ground Sign 27.000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0200 210-00815 *Reset Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0205 210- 02900 Rel ay Riprap 78. 000 40. 000
CY 0. 000 0. 00
31. 00000 40. 000 1, 240. 00
0210 212-00006 *Seedi ng (Native) 28. 000 0. 000
ACRE 0. 000 0. 00
520. 00000 0. 000 0. 00
0215 212-00032 *Soi | Condi tioning 28. 000 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0220 213-00002  *Mil ching (Wed Free Hay) 25. 800 0. 000
ACRE 0. 000 0. 00
620. 00000 0. 000 0. 00



CONTI D C19565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19565- Bl D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 213-00061 *Mul ch Tacki fier 2,580. 000 0. 000
LB 0. 000 0. 00
2.40000 0. 000 0. 00
0230 214-00215 *Deci duous Tree (1.5 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0235 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 8, 309. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0240 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0245 240- 00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0250 304- 06000 Aggregate Base Course (C ass 6) 21, 210. 000 3, 726. 980
TON -58. 860 -1,177. 20
20. 00000 3, 668.120 73, 362. 40
0255 304- 09000 Aggr egat e Base Course (Special) 64. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0260 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 142. 000 0. 000
TON 0. 000 0. 00
195. 00000 0. 000 0. 00
0265 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 7,131. 000 0. 000
TON 1, 194. 880 107, 539. 20
90. 00000 1, 194. 880 107, 539. 20
0270 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 5, 017. 000 0. 000
TON 622. 350 60, 990. 30
98. 00000 622. 350 60, 990. 30
0275 411-10255  *Enulsified Asphalt (Sl ow Setting) 4,192. 000 0. 000
GAL 379. 000 1, 288. 60
3. 40000 379. 000 1, 288. 60



CONTI D C19565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19565- Bl D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 420-00103 CGeotextile (Erosion Control) (dass 2) 59. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0285 503-00042 *Drilled Caisson (42 |Inch) 68. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0290 506-00212 Riprap (12 Inch) 17. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0295 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 48. 000
LF 0. 000 0. 00
80. 00000 48. 000 3, 840. 00
0300 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
LF 0. 000 0. 00
100. 00000 24.000 2,400. 00
0305 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 113. 000 113. 000
LF 0. 000 0. 00
120. 00000 113. 000 13, 560. 00
0310 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 147. 000 0. 000
(Conplete In
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0315 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0320 603- 05024 24 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0325 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0330 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00



CONTI D C19565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19565- Bl D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 604- 00505 Inlet Type D (5 Foot) 2.000 1. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 2.000 5, 200. 00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0350 606-00301 Quardrail Type 3 (6-3 Post Spacing) 220. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0355 606- 02005 End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0360 612-00003 *Del i neator (Type II1) 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0365 613-00200 *2 Inch Electrical Conduit 30. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0370 613-01201 *2 Inch Electrical Conduit (Plastic) (Special) 3, 606. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0375 613-07000 *Pul | Box (Special) 16. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0380 613-07023 *Pul | Box (24"x36"x24") 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0385 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00



CONTI D C19565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19565- BI D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: STMD21A- 003 ESTI MATE NO. 0003 14:56: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 613- 13000 *Lumi nai re (LED) 4. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0395 613-30300 *Li ght Standard Al umi num (30 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0400 613-40012 *Light Standard Foundation Speci al 18. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0405 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 6. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0410 614-00011 *Sign Panel (dass I) 86. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0415 614-00012 *Sign Panel (Oass I1) 379. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0420 614-00014 *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0425 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0430 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 24.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0435 614- 03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0440 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
680. 00000 0. 000 0. 00



CONTI D C19565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19565- BI D ESTI MATE RUN 06/ 20/ 2016
PRQIECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0445 614-70336 *Traffic Signal Face (12-12-12) 22.000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0.00
0450 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0455 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0460 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0.00
0465 614-72890 *Span Wre Cable 650. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0470 614- 75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0475 614- 75855 *Traffic Signal Controller Cabinet (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0480 614-81000 *Traffic Signal-Light Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
8, 800. 00000 0. 000 0.00
0485 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 000 0. 00
52, 000. 00000 0. 600 31, 200. 00
0490 626- 00000 *Mobi | i zati on 1. 000 0. 488
LS 0. 000 0. 00
445, 000. 00000 0. 488 217, 160. 00
0495 627-00005 Epoxy Pavenent Mar ki ng 196. 000 0. 000
GAL 0. 000 0. 00

96. 00000 0. 000 0. 00



CONTI D C19565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19565- BI D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 627-00011 Pavenent Marking Paint (Waterborne) 418. 000 0. 000
GAL 0. 000 0. 00
58. 00000 0. 000 0. 00
0505 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 2, 155. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0510 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 616. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0515 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 2, 004. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0520 630- 00000 *Fl aggi ng 2, 000. 000 26. 000
HOUR 60. 000 1, 320. 00
22. 00000 86. 000 1, 892. 00
0525 630- 00007 *Traffic Control Inspection 60. 000 35. 000
DAY 16. 000 800. 00
50. 00000 51. 000 2,550. 00
0530 630-00012 *Traffic Control Managenent 120. 000 16. 000
DAY 9. 000 4, 500. 00
500. 00000 25. 000 12, 500. 00
0535 630-80001 *Fl ashi ng Beacon (Portabl e) 7.000 3. 500
EACH 0. 000 0. 00
520. 00000 3.500 1, 820. 00
0540 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 2.500
EACH 0. 000 0. 00
42. 00000 2.500 105. 00
0545 630- 80342 *Construction Traffic Sign (Panel Size B) 83. 000 35. 500
EACH 6. 000 312. 00
52. 00000 41. 500 2,158. 00
0550 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00



CONTI D C19565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19565- BI D ESTI MATE RUN 06/ 20/ 2016
PRQIECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0555 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 200. 00000 2.000 10, 400. 00
0560 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
830. 00000 1. 000 830. 00
0565 630- 80360 *Drum Channel i zi ng Devi ce 240. 000 22.500
EACH 41. 500 1, 286. 50
31. 00000 64. 000 1, 984. 00
0570 630-80370 Concrete Barrier (Tenporary) 5, 988. 000 2,994. 000
LF 0. 000 0. 00
30. 00000 2,994. 000 89, 820. 00
0575 630- 80380 *Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
8. 50000 50. 000 425. 00
0580 630-80384 *Tubul ar Mar ker 100. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0585 630- 80520 Mobi | e Pavenent Marking Zone 6. 000 0. 000
DAY 0. 000 0. 00
580. 00000 0. 000 0. 00
0590 630-85011 *| npact Attenuator (Tenporary) 70. 000 0. 000
DAY 0. 000 0. 00
52. 00000 0. 000 0. 00
0595 630-85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
260. 00000 0. 000 0. 00
0600 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70011 F/ A Partnering 5, 000. 000 2,595. 560
FA 0. 000 0. 00

1. 00000 2,595. 560 2,595. 56



CONTI D C19565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 19565- BI D ESTI MATE RUN 06/ 20/ 2016
PRQIECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0610 700-70012 F/ A Asphalt Pavenent |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70130 F/ A Repair Concrete Pavenent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 4,231,367.50% 201,222.30% 803, 023. 16
CAT NOO300 0300 STRUCTURES
0650 502-10836 *Steel Piling (HP 8x36) 1, 546. 000 1, 071. 000
LF 475. 000 27,075. 00
57. 00000 1, 546. 000 88, 122. 00
0655 503-00024 *Drilled Caisson (24 Inch) 1, 292. 000 867. 000
LF 425. 000 32, 300. 00
76. 00000 1, 292. 000 98, 192. 00



CONTI D C19565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19565- Bl D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: STMD21A- 003 ESTI MATE NO 0003 14: 56: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES
0660 509- 00001 Structural Steel (Galvanized) 850. 000 0. 000
LB 0. 000 0. 00
9. 50000 0. 000 0. 00
0665 601- 40400 *Structural Concrete Stain 4,730. 000 0. 000
SY 0. 000 0. 00
9. 50000 0. 000 0. 00
0670 607- 15000 Fence Concrete (Sound Barrier) 21, 285. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,026, 869.00 $ 59, 375.00 $ 186, 314. 00
CAT NOO400 0400 CE BID | TEMS
0675 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0680 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0685 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
CAT 0400 CURRENT AMI $ 46, 500. 00 $ 0.00% 46, 500. 00

PRQJIECT TOTAL CURRENT AMI  $

5,304, 736.50 $

260,597.30% 1, 035, 837.16



